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Add-On 2 

1. Introductory County 

Outreach Meetings 
41% $13,035.49 99% $13,035.49 99% $13,035.49 

2. Follow Up County 

Outreach Meetings 

(Optional) 

35% $11,021.57 0% $0 0% $0 

3. Local PMS 

Working Group 
16% $5,034.80 82% $4,120.32 82% $4,120.32 

4. SAGE Cost Data 

Transcription 
9% $2,772.40 99% $2,772.40 99% $2,772.40 

TOTAL 100% $31,864.26  $5,639.92 62.5% $19,928.21 

 

Project Objectives: 

The task order will identify the existing state of the practice in pavement management at the 

local level in New Jersey, review potential options to increase the consistency of these 

efforts, and develop recommendations for NJDOT to support these efforts. 

 

Project Abstract: 

The task order will examine current pavement management practices in New Jersey, identify 

potential tools and options for developing a decision support system for use at the county 

level, and develop recommendations to help NJDOT better support pavement management 

practices at the local level. 

 

1. Progress this Quarter by Task 
 

Task 1: 

 Planned, coordinated, prepared, and conducted two county level pavement 

management workshops (one for NJTPA region, one for DVRPC/SJTPO regions) 

 



 

 

Task 2: 

 No work performed. 

 

Task 3:  

 Pre-workshop meeting and coordination with Local Pavement Management Working 

Group (9/13/2012) 

 Extensive pre-workshop communication with MPOs, NJDOT, and select counties. 

 

Task 4:  

 Catalogued 100 SAGE pavement preservation records in an Excel spreadsheet, 

including quality control. 

 

2. Proposed activities for next quarter by task 

 

Task 1: 

 Not applicable (task closed out). 

 

Task 2: 

 Conduct second round of county pavement management workshops, if authorized. 

 

Task 3: 

 Continue coordination activities with Local Pavement Management Working Group. 

 

Task 4: 

 Not applicable (task closed out). 

 

3. List of deliverables provided in this quarter by task (product date): 

 Pavement management workshops with North and South Jersey counties (9/24 and 

9/26), including all PowerPoints, agendas, and resulting notes. 

 Local Pavement Management Working Group pre-workshop meeting at NJDOT 

(9/13) 

 Pavement management collection cost draft memorandum (9/28) 

 

4. Progress on Implementation and Training Activities: 

 No work on implementation or training in this period. 

 

5. Problems/Proposed Solutions: 

 None 

 

Total Project Budget $31,864.26 

Contract Amount: $31,864.26 

Total Project Expenditure to date* $19,928.21 

% of Total Project Budget Expended  62.5% 

 

* estimated to September 30, 2012 

 


